
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:03 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 099 Date: 12-Apr-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 581

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

CONCO Crews activities:

CONCO crews continued installing the forms around the West line saddle using pre-shaped lumbers. The
crews were able to complete the East side and part of the bottom form as shown in the pictures.

NOTE: ABF crews have used torch in removing some of the brackets under the deviation saddles. The
remained bolts do not have a good appearance as is shown in the pictures and should be fixed. Rusting of
these bolts will damage the concrete surface of pier W2.

CONCO Crews:

-Gary Pene
-Jasmin Goranyac
-Salvador Aldana

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING
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